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ESTIMATE RUN 12/22/2017

ESTIMATE SUMMARY 10:40:34

CONTID: C20962         ESTIMATE NO: 0007 PROG 2005

PCN: 20962-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH160 PASSING LANES PERCENT TIME:

PROJECT NO: SHE160A-031                   

SH160 PASSING LANES

NAME OF ROAD:  

PROJECT COUNTIES: HUERFANO

CONTRACTOR:

TRICON 2, LLC PAY PERIOD ENDING

P. O. Box 1330 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CASTLE ROCK CO 80104     (303)688-9568 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,066,898.22 PARTICIPATING $ $ 1,727,062.09

AWARD PROJECT AMT: 4,860,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

110.71

FIXED COMPLETION DATE

FIXED COMPLETION DATE

95.84%

210,640.79

1,727,062.09

1,727,062.09

1,727,062.09

$

$

$

$

4,856,257.43

0.00

4,856,257.43

0.00

4,856,257.43

-72,900.00

0.00

4,783,357.43

0.00

AMOUNT DUE 4,783,357.43 1,727,062.09

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,727,062.09

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

248.0 TIME ALLOW: 11/28/2017 ??:??:??

ORIG TIME ALLOW: 7/20/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/19/2017

04/20/2017

12/22/2017

03/02/2017

03/30/2017

04/18/2017

04/19/2017
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PCN: 20962-BID    ESTIMATE RUN 12/22/2017

PROJECT: SHE160A-031                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:40:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.900

0.100

201-00000  
 

10,000.001.000

1,000.00

1.000

L S 

10,000.00000

0010 Removal of Pipe 1.000

0.000

202-00033  
 

500.001.000

0.00

1.000

EACH

500.00000

0015 Removal of Pipe 6.000

0.000

202-00035  
 

375.006.000

0.00

6.000

LF  

62.50000

0020 Removal of End Section 7.000

0.000

202-00037  
 

700.007.000

0.00

7.000

EACH

100.00000

0025 *Removal of Delineator 41.000

0.000

202-00090  
 

227.9641.000

0.00

99.000

EACH

5.56000

0030 Removal of Asphalt Mat 1,383.000

1,551.000

202-00220  
 

14,670.002,934.000

7,755.00

2,934.000

SY  

5.00000

0035 *Removal of Asphalt Mat (Planing) 24,799.000

2,023.000

202-00240  
 

53,107.5626,822.000

4,005.54

26,822.000

SY  

1.98000

0040 *Removal of Pavement Marking 0.000

57.000

202-00250  
 

60.4257.000

60.42

57.000

SF  

1.06000

0045 *Removal of Light Standard Foundation 0.000

3.000

202-00705  
 

2,333.343.000

2,333.34

3.000

EACH

777.78000

0050 *Removal of Ground Sign 12.000

34.000

202-00810  
 

1,533.1846.000

1,133.22

46.000

EACH

33.33000

0055 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

1.000

EACH

111.11000
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PCN: 20962-BID    ESTIMATE RUN 12/22/2017

PROJECT: SHE160A-031                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:40:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pull Box 0.000

1.000

202-00827  
 

222.221.000

222.22

1.000

EACH

222.22000

0065 *Removal of Road Closure Gate 0.000

1.000

202-01030  
 

1,000.001.000

1,000.00

1.000

EACH

1,000.00000

0070 Removal of Guardrail Type 3 276.000

199.000

202-01130  
 

2,641.00475.000

1,106.44

751.000

LF  

5.56000

0075 Removal of Guardrail Type 7 0.000

110.000

202-01170  
 

1,100.00110.000

1,100.00

110.000

LF  

10.00000

0080 Removal of End Anchorage 1.000

3.000

202-01300  
 

1,777.764.000

1,333.32

4.000

EACH

444.44000

0085 Clean Culvert 6.000

1.000

202-04002  
 

19,687.507.000

2,812.50

7.000

EACH

2,812.50000

0090 Unclassified Excavation (Complete In Place) 13,314.000

1,215.000

203-00010  
 

192,218.6714,529.000

16,074.45

14,529.000

CY  

13.23000

0095 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

0.000

CY  

62.50000

0100 Embankment Material (Complete In Place) 37,095.000

1,934.000

203-00060  
 

988,994.8639,029.000

49,007.56

39,029.000

CY  

25.34000

0105 Blading 307.000

0.000

203-01500  
 

38,375.00307.000

0.00

307.000

HOUR

125.00000

0110 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

43.75000
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PCN: 20962-BID    ESTIMATE RUN 12/22/2017

PROJECT: SHE160A-031                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:40:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Structure Excavation 0.000

5.000

206-00000  
 

250.005.000

250.00

5.000

CY  

50.00000

0120 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

2.000

CY  

200.00000

0125 Topsoil 4,248.000

815.000

207-00205  
 

75,945.005,063.000

12,225.00

5,063.000

CY  

15.00000

0130 Stockpile Topsoil 815.000

0.000

207-00210  
 

8,150.00815.000

0.00

815.000

CY  

10.00000

0135 Erosion Log Type 2 (12 Inch) 0.000

0.000

208-00008  
 

0.000.000

0.00

0.000

LF  

5.97000

0136 Erosion Log Type 1 (12 In) CMO # 3 10,068.000

0.000

208-00002  
 

52,857.0010,068.000

0.00

10,068.000

LF  

5.25000

0140 Sediment Trap 0.000

0.000

208-00033  
 

0.000.000

0.00

0.000

EACH

2,875.00000

0145 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

1,000.00000

0150 Vehicle Tracking Pad 6.000

1.000

208-00070  
 

15,750.007.000

2,250.00

7.000

EACH

2,250.00000

0155 Removal and Disposal of Sediment (Labor) 18.000

0.000

208-00103  
 

787.5018.000

0.00

18.000

HOUR

43.75000

0160 Removal and Disposal of Sediment (Equipment) 0.000

6.000

208-00105  
 

600.006.000

600.00

50.000

HOUR

100.00000
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PCN: 20962-BID    ESTIMATE RUN 12/22/2017

PROJECT: SHE160A-031                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:40:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

87.50000

0170 Erosion Control Management 48.000

11.000

208-00207  
 

4,425.0059.000

825.00

59.000

DAY 

75.00000

0175 Reset End Section 0.000

1.000

210-00015  
 

625.001.000

625.00

1.000

EACH

625.00000

0180 *Reset Light Standard 0.000

3.000

210-00750  
 

5,000.013.000

5,000.01

3.000

EACH

1,666.67000

0185 *Reset Ground Sign 0.000

4.000

210-00810  
 

1,555.564.000

1,555.56

7.000

EACH

388.89000

0190 *Modify Guardrail (Special) 0.000

625.000

210-04035  
 

6,318.75625.000

6,318.75

625.000

LF  

10.11000

0195 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

8.400

ACRE

635.56000

0200 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

8.400

ACRE

3,794.44000

0205 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

6.600

ACRE

875.56000

0210 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

840.000

LB  

2.11000

0215 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

8,627.000

SY  

2.91000
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PCN: 20962-BID    ESTIMATE RUN 12/22/2017

PROJECT: SHE160A-031                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:40:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

166.67000

0225 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

138.89000

0230 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

161.11000

0235 Aggregate Base Course (Class 6) 9,873.000

1,886.030

304-06000  
 

293,035.0311,759.030

46,999.87

11,759.030

TON 

24.92000

0240 Aggregate Base Course (Class 6) (Special) 290.520

663.000

304-06009  
 

31,122.89953.520

21,640.32

953.520

TON 

32.64000

0245 Aggregate Base Course (Special) 56.270

0.000

304-09014  
 

1,836.6556.270

0.00

1,626.000

TON 

32.64000

0250 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

200.00000

0255 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 5,425.880

3,071.600

403-34721  
 

844,989.418,497.480

305,439.90

8,497.480

TON 

99.44000

0260 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

8,162.770

403-34751  
 

727,874.208,162.770

727,874.20

8,162.770

TON 

89.17000

0265 *Emulsified Asphalt (Slow-Setting) 757.000

6,838.000

411-10255  
 

65,392.957,595.000

58,875.18

7,747.670

GAL 

8.61000

0270 Geotextile (Drainage) (Class 1) 410.000

45.000

420-00112  
 

17,062.50455.000

1,687.50

455.000

SY  

37.50000
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PCN: 20962-BID    ESTIMATE RUN 12/22/2017

PROJECT: SHE160A-031                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:40:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 Riprap (6 Inch) 149.000

0.000

506-00206  
 

22,452.81149.000

0.00

149.000

CY  

150.69000

0280 Riprap (9 Inch) 0.000

22.000

506-00209  
 

3,452.6822.000

3,452.68

22.000

CY  

156.94000

0285 Geogrid Reinforcement 12,198.000

1,052.000

506-01020  
 

64,395.0013,250.000

5,112.72

13,250.000

SY  

4.86000

0290 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

8.000

603-01245  
 

1,888.888.000

1,888.88

8.000

LF  

236.11000

0295 18 Inch Corrugated Steel Pipe 35.000

0.000

603-10180  
 

5,930.4035.000

0.00

35.000

LF  

169.44000

0300 24 Inch Corrugated Steel Pipe 93.000

0.000

603-10240  
 

16,792.0893.000

0.00

93.000

LF  

180.56000

0305 30 Inch Corrugated Steel Pipe 0.000

0.000

603-10300  
 

0.000.000

0.00

0.000

LF  

191.67000

0310 36 Inch Corrugated Steel Pipe 32.000

0.000

603-10360  
 

7,555.5232.000

0.00

32.000

LF  

236.11000

0315 48 Inch Corrugated Steel Pipe 31.000

0.000

603-10480  
 

10,979.2731.000

0.00

31.000

LF  

354.17000

0320 18 Inch Steel End Section 1.000

0.000

603-30018  
 

472.221.000

0.00

1.000

EACH

472.22000

0325 24 Inch Steel End Section 3.000

0.000

603-30024  
 

1,593.753.000

0.00

3.000

EACH

531.25000
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PCN: 20962-BID    ESTIMATE RUN 12/22/2017

PROJECT: SHE160A-031                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:40:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 30 Inch Steel End Section 0.000

0.000

603-30030  
 

0.000.000

0.00

0.000

EACH

590.28000

0335 36 Inch Steel End Section 2.000

0.000

603-30036  
 

1,322.222.000

0.00

2.000

EACH

661.11000

0340 48 Inch Steel End Section 1.000

0.000

603-30048  
 

708.331.000

0.00

1.000

EACH

708.33000

0345 *Guardrail Type 3 (6-3 Post Spacing) 0.000

88.000

606-00301  
 

2,835.3688.000

2,835.36

88.000

LF  

32.22000

0350 *End Anchorage Type 3D 0.000

1.000

606-01340  
 

1,541.111.000

1,541.11

1.000

EACH

1,541.11000

0355 *End Anchorage (Flared) 0.000

1.000

606-02005  
 

2,816.671.000

2,816.67

1.000

EACH

2,816.67000

0360 *Road Closure Gate 0.500

0.500

607-60620  
 

16,666.671.000

8,333.34

1.000

EACH

16,666.67000

0365 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

0.000

EACH

13.89000

0370 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

0.000

EACH

15.56000

0375 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

0.000

EACH

17.78000

0380 *2 Inch Electrical Conduit (Plastic) 575.000

182.000

613-01200  
 

9,129.42757.000

2,194.92

757.000

LF  

12.06000
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PCN: 20962-BID    ESTIMATE RUN 12/22/2017

PROJECT: SHE160A-031                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:40:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0381 Delin (Flex) (Ty I) 0.000

0.000

612-00041  
 

0.000.000

0.00

56.000

EACH

24.00000

0382 Delin (Flex) (Ty II) 0.000

0.000

612-00042  
 

0.000.000

0.00

100.000

EACH

24.00000

0383 Delin (Flex) (Ty III) 0.000

0.000

612-00043  
 

0.000.000

0.00

21.000

EACH

24.00000

0385 *Pull Box (24"x36"x18") 0.000

4.000

613-07034  
 

4,888.884.000

4,888.88

4.000

EACH

1,222.22000

0390 *Wiring 0.000

1.000

613-10000  
 

7,555.561.000

7,555.56

1.000

L S 

7,555.56000

0395 *Light Standard Foundation 0.000

3.000

613-40010  
 

3,666.663.000

3,666.66

3.000

EACH

1,222.22000

0400 *Sign Panel (Class I) 0.000

81.000

614-00011  
 

1,079.7381.000

1,079.73

81.000

SF  

13.33000

0405 *Sign Panel (Class II) 0.000

628.000

614-00012  
 

11,442.16628.000

11,442.16

628.000

SF  

18.22000

0410 *Steel Sign Post (U-2) 0.000

0.000

614-00200  
 

0.000.000

0.00

0.000

LF  

13.33000

0415 *Steel Sign Post (2.5x2.5 Inch Tubing) 0.000

0.000

614-00220  
 

0.000.000

0.00

0.000

LF  

20.00000

0420 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

9.000

614-01503  
 

1,850.049.000

1,850.04

9.000

EACH

205.56000
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PCN: 20962-BID    ESTIMATE RUN 12/22/2017

PROJECT: SHE160A-031                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:40:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

49.000

614-01573  
 

19,055.6149.000

19,055.61

49.000

EACH

388.89000

0430 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

11.000

614-01578  
 

2,444.4211.000

2,444.42

11.000

EACH

222.22000

0435 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

3.000

614-01583  
 

1,283.343.000

1,283.34

3.000

EACH

427.78000

0440 *Rumble Strip 0.000

21,901.000

614-80385  
 

2,847.1321,901.000

2,847.13

21,901.000

LF  

0.13000

0460 *Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

0.000

SY  

33.33000

0465 *Construction Surveying 0.614

0.386

625-00000  
 

41,777.781.000

16,126.22

1.000

L S 

41,777.78000

0466 Const Surveying (Hour) 118.000

0.000

625-00001  
 

19,470.00118.000

0.00

118.000

HOUR

165.00000

0470 *Mobilization 1.000

0.000

626-00000  
 

225,052.731.000

0.00

1.000

L S 

225,052.73000

0475 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

8,038.891.000

0.00

1.000

L S 

8,038.89000

0480 *Modified Epoxy Pavement Marking 0.000

230.000

627-00008  
 

24,278.80230.000

24,278.80

230.000

GAL 

105.56000

0485 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

0.000

GAL 

183.33000
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PCN: 20962-BID    ESTIMATE RUN 12/22/2017

PROJECT: SHE160A-031                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:40:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 *Pavement Marking Paint (Low VOC Solvent Base) 54.800

1,031.000

627-00012  
 

36,189.711,085.800

34,363.23

1,089.000

GAL 

33.33000

0495 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

26.000

627-01010  
 

520.0026.000

520.00

26.000

SF  

20.00000

0500 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

598.000

627-30405  
 

11,960.00598.000

11,960.00

598.000

SF  

20.00000

0505 *Flagging 2,228.000

1,129.000

630-00000  
 

80,198.733,357.000

26,971.81

3,357.000

HOUR

23.89000

0510 *Traffic Control Inspection 45.000

4.000

630-00007  
 

4,355.6149.000

355.56

49.000

DAY 

88.89000

0515 *Traffic Control Management 116.000

40.000

630-00012  
 

207,999.48156.000

53,333.20

156.000

DAY 

1,333.33000

0520 *Construction Traffic Sign (Panel Size A) 11.000

8.800

630-80341  
 

241.9619.800

107.54

30.000

EACH

12.22000

0525 *Construction Traffic Sign (Panel Size B) 49.000

49.100

630-80342  
 

1,198.7898.100

600.00

109.000

EACH

12.22000

0530 *Portable Message Sign Panel 3.500

2.800

630-80355  
 

69,999.996.300

31,111.11

7.000

EACH

11,111.11000

0535 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.000

2.400

630-80358  
 

5,999.995.400

2,666.66

6.000

EACH

1,111.11000

0540 *Drum Channelizing Device 73.500

113.700

630-80360  
 

2,079.79187.200

1,263.21

400.000

EACH

11.11000
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PROJECT: SHE160A-031                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:40:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 Concrete Barrier (Temporary) 4,367.000

3,493.600

630-80370  
 

354,827.487,860.600

157,701.10

8,734.000

LF  

45.14000

0550 *Traffic Cone 176.000

274.000

630-80380  
 

499.50450.000

304.14

500.000

EACH

1.11000

0555 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

0.000

EACH

3,135.00000

0560 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0565 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0570 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

0.000

F A 

1.00000

0575 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0580 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

20,585.950

F A 

1.00000

0585 F/A Asphalt Cement Cost Adjustment -179.700

0.000

700-70019  
 

-179.70-179.700

0.00

-179.700

F A 

1.00000

0590 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

2,800.000

F A 

1.00000
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PCN: 20962-BID    ESTIMATE RUN 12/22/2017

PROJECT: SHE160A-031                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:40:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0595 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 4,804,257.361,727,062.095,012,898.22CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0445 Field Office (Class 2) 1.000

0.000

620-00002  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

0450 Field Laboratory (Class 1) 1.000

0.000

620-00011  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

0455 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

2.000

EACH

2,000.00000

CAT 52,000.000.0054,000.00CURRENT AMT0400 $ $ $

$ 4,856,257.361,727,062.09$5,066,898.22$CURRENT AMTPROJECT TOTAL


